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1 .O INTRODUCTION 

1.1 Background: A Federal Facilities Agreement (FFA) was signed by the US Navy, 
the US Environmental Protection Agency (EPA), and the State of Florida via the Florida 
Department of Environmental Protection (FDEP) on 23 October 1990. The FFA 
requires the Navy to submit to the other FFA parties on a quarterly basis a Quarterly 
Progress Report (QPR). 

1.2 Scope: As provided for in FFA Part XII, Reporting, the QPR identifies and briefly 
describes the actions which the Navy has taken to implement FFA requirements in the 
previous quarter and those actions scheduled in the upcoming quarter. The activity 
narratives should include a statement on the manner and extent to which the Navy is 
meeting the schedules provided by the FFA in its Site Management Plan (SMP) and in 
the approved work plans. In addition to activlty descriptions, any problems that caused 
delays or anticipated problems that might cause delays are identified and the actions 
the Navy has or plans to take to manage the delays are discussed. 
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1.3 Schedule: The Navy is to transmit the QPR within 30 days of the end of the 
previous quarter. 

2.0 FFA ACTIVITIES 

2.1 SITE MANAGEMENT PIAN 

2.1.1 Navy letters of August 22, 1997 to EPA and FDEP provided the 1998 Draft SMP. 

2.2 AD MI N ISTRATI ON 
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2.2.1 EPA letter of July 2, 1997 to the Navy provided concurrence with the Sites 40 
and 41 Sampling and Analysis Plan (SAP) Addendum. 
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2.2.2 Navy letters of July 3, 1997 to EPA and FDEP provided Operable Unit (OU) 10 
(Sites 32, 33, 35) Final Remedial Design (RD) errata. 

2.2.3 Navy letters of July 3, 1997 to EPA and FDEP provided OU 14 (Site 17) Final 
Proposed Plan (PP). 

2.2.4 EPA letter of July 3, 1997 to the Navy provided concurrence with the Site 4 
Preliminary Site Characterization Report (PSCR). 

2.2.5 EPA letter of July 7, 1997 to the Navy provided acceptance of the OU 10 RD. 

2.2.6 EPA letter of July 8, 1997 to the Navy provided acceptance of the OU 1 (Site 1) 
Focused Feasibility Study (FS) Addendum. 

2.2.7 FDEP letter of July 9, 1997 to the Navy provided approval of the Site 14 PSCR. 

2.2.8 FDEP letter of July 9, 1997 to the Navy provided approval of the OU 14 (Site 17) 
PP. 

2.2.9 Navy letters of July 9, 1997 to EPA and FDEP provided the OU 12 (Site 39) Final 
Explanation of Significant Differences (ESD). 

a 
2.2.10 Navy letters of July 10, 1997 to EPA and FDEP provided the OU 10 Final Record 
of Decision (ROD) response to FDEP comments. 

2.2.1 1 FDEP letter of July 11 , 1997 to the Navy provided approval of the Site 16 Final 
PSCR. 

2.2.12 FDEP letter of July 14, 1997 to the Navy provided comments on the OU 17 (Site 
42) Draft RI. 

2.2.13 FDEP letter of July 14, 1997 to the Navy provided comments on the OU 4 (Site 
15) Draft Remedial Investigation (RI). 

2.2.14 EPA letter of July 16, 1997 to the Navy provided acceptance of the Site 36 
PSCR. 
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2.2.15 EPA letter of July 17, 1997 to the Navy provided acceptance of the Sites 18 and 
28 PSCRs. 

2.2.16 Bechtel letter of July 18, 1997 to FDEP provided OU 10 additional sample 
analyses results. 

2.2.17 NAS Pensacola letters of July 30, 1997 to EPA and FDEP provided notification 
that no further investigation will be performed at Site 6 due to its’ exemption as a 
construction debris landfill. 

2.2.18 Navy letters of July 31 , 1997 to EPA and FDEP provided the Site 4 Final PSCR 
response to comments and errata pages. 

2.2.1 9 FDEP letter of August 14, 1997 to the Navy provided concurrence with the OU 
10 ROD. 

2.2.20 Navy letters of August 29, 1997 to EPA and FDEP provided OU 10 Final RD 
response to comments. 

2.2.18 Navy letters of September 5, 1997 to €PA and FDEP provided OU 11 (Site 38) 
RI errata. 

@ 
2.2.19 Navy letters of September 8, 1997 to €PA and FDEP provided OU 1 1 (Site 38) 
Draft FS. 

2.2.20 EPA letter of September 11, 1997 to the Navy provided comments to OU 4 (Site 
15) Draft RI. 

2.2.21 Navy letters of September 17, 1997 to EPA and FDEP provided OU 17 (Site 42) 
Final RI errata and response to comments. 

2.2.22 Navy letters of September 18, 1997 to EPA and FDEP provided OU 16 (Site 41) 
Final SAP Addendum and response to comments. 

2.2.23 Navy letters of September 18, 1997 to EPA and FDEP provided OU 17 (Site 42) 
Draft PP. 
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2.2.24 Navy letters of September 19, 1997 to EPA and FDEP provided OU 15 (Site 40) 
SAP response to comments. 

2.2.25 Navy letters of September 25, 1997 to EPA and FDEP provided OU (Site 2) FFS 
and response to comments. 

2.2.26 Navy letters of September 25, 1997 to EPA and FDEP provided Site 39 Final 
Explanation of Significant Differences. 

2.2.27 Navy letters of September 29, 1997 to EPA and FDEP provided OU 3 (Site 2) 
and OU 6 (Sites 9 and 29) Draft PP. 

2.2.28 FDEP letter of September 30, 1997 to the Navy provided concurrence with the 
Site 4 Final PSCR. 

2.2.29 FDEP letter of September 30, 1997 to the Navy provided concurrence with the 
Site 2 Final RI. 

3.0 SITE WORK ACTIVITIES PERFORMED 

3.1 Fieldwork was performed at Sites 22,40, and 41. 

3.2 Fieidwork was performed for the groundwater modeling effort. 

4.0 UPCOMING QUARTER SITE WORK ACTIVITIES 

4.1 Remedial action is scheduled for OU 10 (Site 32). 

5.0 PROGRESS 
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Overall satisfactory progress has been made in meeting the requirements and time 
schedules of the FFA and work plans. 


